
Entity Relationship Diagram - ERD



Risk Assessment

Risk Register 1: Initial Scores and actions

| Risk # | Risk | Cause | Risk Event | Likelihood | Impact | Risk Rating | Response strategy |
|--------|----------------------------------|--|---|------------|--------|----------------|---|
| 1 | Lack of Knowledge | Not knowing enough to complete project | Errors, struggling to complete | 7 | 7 | 49 | Going through QA community and using online resources to enhance my knowledge and learn new stuff. |
| 2 | Lack of Experience | Not from a professional programming background | Cannot complete the project | 5 | 7 | 35 | Doing the QA Community exercises and completing all the tasks set in the classes |
| 3 | Internet Issues | Bad connection causing delays | May need more time to finish work, cannot complete certain tasks | 3 | 5 | 15 | Making sure there are no internet issues |
| 4 | COVID-19 (Global Pandemic) | Illness preventing productivity | Not able to finish tasks | 4 | 4 | 16 | Make sure to communicate with the Academy and let them know as soon as possible if illness is affecting work |
| 5 | Lack of Time | Not managing time correctly. | Run out of time/ unfinished project | 5 | 5 | 25 | Use Jira to keep a track of tasks to complete. Regularly check the board to see where I am at. |

| 6 | Loss of Work | Not having a saved copy of our work which can cause me to lose it. | Losing work, may have to start over again | 2 | 10 | 20 | Make sure to regularly save work on the local machine and regularly push branches to version control |
|---|----------------------------|---|--|---|----|----|---|
| 7 | Hardware Issues | Laptop issues which can cause us to be unable to complete the project. | Cannot complete tasks without adequate hardware | 2 | 3 | 6 | Know the capabilities of your laptop and just have general know how of how your laptop behaves |
| 8 | Security | Exposing sensitive files/ getting hacked | Data loss, time wasted | 1 | 7 | 7 | Make sure no passwords or other sensitive information is exposed |
| 9 | Unreliable applications | Software updates changing permissions/ expired free trials | May have to change software/ pay for full access | 1 | 3 | 3 | Make sure work is backed up so you can delete files and work on them again in extreme cases if software acts up |

Key

| Unlikely | Possible | Likely | Certain |
|----------|----------|--------|---------|
| 1-3 | 4-6 | 7-8 | 9-10 |

| Minor | Moderate | Major | Extreme |
|-------|----------|-------|---------|
| 1-3 | 4-6 | 7-8 | 9-10 |

| Minor | Moderate | Major | Extreme |
|-------|----------|-------|---------|
| 1-30 | 40-60 | 70-80 | 90-100 |

| | Risk Register 2: Post – project scores | | | | | | | | |
|-----------|--|---|---|------------|--------|----------------|---|--|--|
| Risk # | Risk | Cause | Risk Event | Likelihood | Impact | Risk Rating | | sponse rategy | Analysis |
| 1 | Lack of Knowledge | Not knowing enough to complete project | Errors, struggling to complete | 6 | 6 | 36 | thro con an c resc enh kno an | Going bugh QA nmunity d using buline burces to ance my bwledge d learn w stuff. | I was able to learn a lot through the project and I feel like I have more knowledge than before |
| 2 | Lack of Experience | Not from a professional programming background | Cannot complete the project | 5 | 5 | 25 | Cor exer con all t se | ng the QA mmunity cises and inpleting the tasks t in the asses | I feel like the impact of my lack of experience has declined because I gained a lot of experience through this project |
| 3 | Internet Issues | Bad connection causing delays | May need more time to finish work, cannot complete certain tasks | 3 | 1 | 3 | ther in | king sure re are no ternet ssues | Fortunately all internet issues were resolved before the beginning of the project and no issues were faced during the project |
| 4 | COVID-19 (Global Pandemic) | Illness preventing productivity | Not able to finish tasks | 4 | 2 | 8 | com W Acad le know as p ill af | te sure to municate ith the demy and t them w as soon ossible if ness is fecting work | No just COVID but illness in general, I had to take a day out because of an Emergency, but this did not impact the project outcome |
| 5 | Lack of Time | Not managing | Run out of time/ | 5 | 3 | 15 | | e Jira to p a track | I started a bit late but other |

| | | time | unfinished | | | | of tasks to | than that, time |
|---|----------------------------|---|--|---|---|----|--|--|
| | | correctly. | project | | | | complete. Regularly check the board to see where I am at. | was managed well |
| 6 | Loss of Work | Not having a saved copy of our work which can cause me to lose it. | Losing work, may have to start over again | 5 | 5 | 25 | Make sure to regularly save work on the local machine and regularly push branches to version control | This has gone up because there were many times that I was working in the wrong branch so that made the project slow down. This sometimes took me a full day to resolve |
| 7 | Hardware Issues | Laptop issues which can cause us to be unable to complete the project. | Cannot complete tasks without adequate hardware | 1 | 1 | 1 | Know the capabilities of your laptop and just have general know how of how your laptop behaves | No hardware issues were faced during the project |
| 8 | Security | Exposing sensitive files/ getting hacked | Data loss, time wasted | 3 | 7 | 21 | Make sure no passwords or other sensitive information is exposed | Sometimes I was presenting in front of the class and that made me expose my password for SQL which could be a security issue |
| 9 | Unreliable applications | Software updates changing permissions/ expired free trials | May have to change software/ pay for full access | 3 | 5 | 25 | Make sure work is backed up so you can delete files and work on them again in extreme | I had to re- install the project on eclipse twice as Maven decided to act up on Eclipse. This |

| | cases if software acts up | slowed down progress but luckily, backup was available through version control so no work was lost. |
|--|---------------------------|---|
|--|---------------------------|---|